
ID WBS Task Name Contact Resource
Initials

301 3.5.5.14 Documentation Completion GG AB2

267 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2

302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2

355 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG

66 2.10.7 Write evaluation of extensions to development GG GG

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

257 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

318 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

344 4.3.2.6 Job State diagram with most common error state causes MD PM

349 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM

37 2.6.11 D0repro tools adaptation: Production test GG PM,MD

247 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS

249 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS
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Duration Start Finish

12 days Mon 1/7/08 Fri 1/25/08

5 days Mon 1/28/08 Fri 2/1/08

10 days Fri 1/18/08 Fri 2/1/08

16 days Mon 1/7/08 Thu 1/31/08

11 days Mon 1/14/08 Thu 1/31/08

20 days Mon 12/10/07 Fri 1/18/08

3 days Mon 1/14/08 Fri 1/18/08

7 days Thu 1/17/08 Mon 1/28/08

3 days Tue 1/22/08 Thu 1/24/08

1 day Fri 1/25/08 Fri 1/25/08

5 days Mon 1/28/08 Fri 2/1/08

6 days Tue 1/29/08 Tue 2/5/08

6 days Mon 2/4/08 Mon 2/11/08

6 days Wed 2/6/08 Wed 2/13/08

4 days Tue 2/12/08 Fri 2/15/08

4 days Tue 2/12/08 Fri 2/15/08

5 days Tue 1/8/08 Mon 1/14/08

3 days Mon 1/14/08 Wed 1/16/08

2 days Thu 1/17/08 Fri 1/18/08

AB2 Documentation Completio
AB2

AL,AB2
GG

GG

D0repro tools adaptation: Adjust D0runjob to use request 
PM Clean up non-rotated log files (eg. Tomcat)

PM Generalizatio
PM Automation of all gridmap file 

PM Add the deployment of scri
PM

PM

PM,MD D0repro tools adaptation: Production test
PM,SS Deploy/observe tools for SamGrid job queue

PM,SS Deploy/observe tools for auto-clean up for OSG job queue

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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Transfer output sandbox selection logic to Runjob: Final testing

Create NGOP config baseline, support process, training

Adapt to use ReSS in D0GPCI

Write evaluation of extensions to development

 system

ion of Job Types according to I/O Characteristics

 management (including condor_schedd)

ripts to installation instructions

Fix Immortal Jobs: SamGrid development/integration

Resolve how to add production paths in future: Document
PM Improve algorithm for selection of OSG resources

PM Start Prod at Stage 2: SamGrid notification=all bug fix
PM Job State diagram with most common error state causes
PM Augment Job States to be more meaningful to large customer

e
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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